

BUILDING PROJECT TIME LINE		
WEEK OF		
STARTING	DATE	ITEM
17-Dec	Monday, Dec 18	Task Force reports-I
25-Dec		Time off
31-Dec		Time off
7-Jan	Monday, Jan 8	Task Force reports-II
	Wednesday, Jan 10	Board meeting
	Thursday, Jan 11	Steering Committee meeting
		Task Force reports summary by Megan
14-Jan	Sunday, Jan 14	Insert in Order of Service
		Big Issues Subcommittee (BIS) meets
	Wednesday, Jan 17	Steering Committee meeting
		--prepare for Jan 21 Congregational briefing
		--prepare February newsletter copy
21-Jan	Sunday, Jan 21	First Congregational briefing/discussion
		BIS meets
28-Jan		BIS continues to meet, work
	Wednesday, Jan 31	Steering Committee meeting
		--prepare for February 4 Congregational briefing
		--discuss broad ideas for P.D.
4-Feb	Sunday, Feb 4	Second Congregational briefing/discussion
		BIS continues to meet, work
		--prepares and distributes first draft of Program Document
11-Feb	Wednesday, Feb 14	Steering Committee meeting
		--discuss first draft Program Document
		--prepare March newsletter copy
		BIS meets to review input on draft P.D.
18-Feb		PRESIDENT'S DAY WEEKEND
		BIS revises P.D.
		--circulate working copy of plan to SC and Task Force members
25-Feb	Wednesday, Feb 28	Steering Committee meeting
		--edit P.D.
	Thursday, Mar 1	Distribute proposed P.D. to Board
4-Mar	Sunday, Mar 4	SC discusses P.D. with Board in special meeting

BUILDING PROJECT TIMELINE - page two		
WEEK OF		
STARTING	DATE	ITEM
11-Mar	Wednesday, Mar 14	Steering Committee meets with Board if desired by Board
	Wednesday, Mar 14	Board meets to vote on submitting P.D. to Congregation
		Approved P.D. distributed to Fellowship members & friends
18-Mar	Sunday, Mar 18	Congregational discussion of P.D.
	Friday, Mar 23	STEWARDSHIP CELEBRATIONAL DINNER
25-Mar	Sunday, Mar 25	COMMITMENT SUNDAY
	Wednesdsay, Mar 28	Steering Committee meeting
		--review Congregational discussion of P.D.
		--modify P.D. as necessary
1-Apr	Sunday, April 1	Congregational discussion of P.D.
8-Apr	Sunday, April 8	Congregational vote on P.D.
	Wednesday, April 11	Steering Committee meet with Building Committee and architect Richard Berg
15-Apr		Architect and contractor begin preparing plans with cost estimates